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NEXT STEPS

PROJECT STATUS

•	 Perform miscellaneous punch list work, including platform touch-up 
paint and sign installation

•	 Complete operator facility commissioning

About the  
Project
This new station along the 
existing Valley Metro Rail system 
will serve the communities and 
future development near 50th and 
Washington streets.

The new station provides access 
to the Ability360 facility and 
neighboring business community, 
as well as supports transit oriented 
development planned for the area. 
This project was made possible by 
funding from the Phoenix voter-
approved Transportation 2050 
(T2050), and a 35-year citywide 
transportation plan.

•	 Opening celebration held on April 24 and station opened to the public on 
April 25, 2019

•	 New traffic signal system activated for vehicular traffic and pedestrians 
•	 Project artwork installation completed
•	 Project landscaping elements completed
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PROJECT SCHEDULE

Cost Forecast

Estimated $ Expended % Expended Forecast

Construction $14,479,356 $13,085,731   90% $14,479,356  

Utilities $601,343 $533,348 89% $601,343 

Right of Way $794,071  $793,810 99.9% $794,071 

Public Art $262,173 $262,173 100%% $262,173

Design/Management $6,803,057 $$5,087,729 75% $6,803,057

Total $22,940,000 $19,762,791 86% $22,940,000
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