
About the Project
The Valley Metro Operations and Maintenance Center 
(OMC) opened in 2006 to store and maintain a fleet of 
50 light rail vehicles. The light rail vehicles are used to 
operate the current 28-mile Valley Metro rail system. 
With expansion to a 66-mile system by 2034, new 
vehicles will be added to the fleet and additional space 
is needed at the OMC to properly operate and maintain 
them.

Construction for additional space will include 
expanding various maintenance buildings, adding 
three new storage tracks, and adding new service 
and cleaning facilities. The expansion will allow the 
OMC to operate and maintain a fleet of approximately 
92 vehicles. Construction will be phased to ensure 
operations and maintenance of the current light rail 
system is unaffected.

PROJECT STATUS

• Substantially completed the Maintenance of Way building.

• Substantially completed the new cleaning platform, which 
doubles the cleaning production.

• Substantially completed all remaining work in the rail yard and 
started developing list of punch list items.

• Substantially completed Maintenance of Equipment shop 
expansion, new offices, and new shop areas.
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For more information, please visit valleymetro.org/omcexpansion.
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Valley Metro Operations and Maintenance Center

New Tempe Streetcar vehicles being tested in the new expanded 
Maintenance of Equipment building area.

NEXT STEPS

• Begin project closeout process.

COST FORECAST*
Description Programmed Expended %Expended Forecast

Design/Build  $92,281,221 $91,359,589 99% $92,281,221 

*Estimated as of August 2021.

https://www.valleymetro.org/project/omc-expansion
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